
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 214 
  Date: 2015-06-26  

  Day:  Friday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: light rain Noon:  mostly cloudy      3:00 pm: some clouds 

 Temperature:   7:30 am:   64° Noon:  72°      3:00 pm: 75° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

09 51 23 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Drop Ceiling 

1 

1 

0 

1 

0 

0 

0 

0 

0 

1 

1 

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

2 

2 

0 

3 

0 

0 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 1 2 1 4 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

Total:    5 6 1 12 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: creating and installing formwork for conduits for concrete placement at the generator and transformer pads 

2) Labor: assisting trades; general site cleaning; breaking down staging 

3) Electrical: continuing with conduits for generator and transformer 

4) Masonry: cleaning masonry veneer 

5) Roofing: continuing with roof installation on addition 

                                                                                                                



PHOTO INDEX 

 

 

Photo showing electricians completing the 

installation of the underground conduits for the 

generator and transformer. 

 

Photo showing underground conduits in place.  

The conduits that will remain exposed will be 

switched to rigid conduit from PVC. 

 

Photo showing carpenters creating and 

installing formwork for the concrete duct bank. 

 

Photo showing the flashing at the cricket. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing mason cleaning the masonry pier 

on the west elevation. 

 

Photo showing masons continuing with brick 

veneer installation on the west elevation. 

 

Photo showing workman cleaning the roof after 

the staging was broken down and removed. 

 

Photo showing the 2nd floor lobby of the 

addition looking into the manager’s office. 


